

**EXHIBIT B: ALACHUA COUNTY NOTICE TO PROCEED AMENDMENT**

AMENDMENT #

NTP/Project #

Contractor:

Encumbrance #

Contract Manager:

Work Order Name #

**Work Order Description:** Addition of another set of prefabricated steps and additional cost for storm damage and cleanup


**Deliverable(s):** Completed project

Original Work Order Price:	\$86,250.00
Total of Prior Approved Changes	\$43,800.00
Amount of this Change in Work Order Add (Deduct)	\$32,000.00
New Work Order Price with Amendment:	\$162,050.00

Original Completion Date	July 3, 2012
New Completion Date	December 6, 2012

Alachua County:  
By: \_\_\_\_\_  
Paula M. DeLaney, Chair

Date: \_\_\_\_\_

Approved as to Form  
  
Alachua County Attorney

Contractor:  
By: \_\_\_\_\_  
Date: \_\_\_\_\_

Florida Fill & Grading, Inc.

Charles Boone, Jr. CG-C060055  
 P.O. Box 7044  
 Lake City, Fl 32055-7044  
 (386)755-2298 FAX (386)755-5522

# Estimate

DATE	ESTIMATE #
9/6/2012	12-1015

NAME / ADDRESS

ALACHUA CO, COUNTY OF  
 Alachua County Purchasing Office  
 12 Southeast 1st Street, Third Floor  
 Gainesville, Fl 32601

SINCE 1987

P.O. NO.	PROJECT
	2 nd PRE-CAST ST...

ITEM	DESCRIPTION	QTY	COST	TOTAL
003-C...	POE SPRINGS RETAINING WALL IMP.  EXTRA WORK - INSTALLATION OF 81 LF PRE-CAST CONCRETE STEPS; INCLUDES MATERIALS, SUPERVISION, LABOR & ADMINISTRATION  LABOR, MATERIALS & MACHINERY TO INSTALL 81 LF OF PRECAST STEPS. INCLUDES CRANE LIFTING, TURBIDITY, SAW CUT CONCRETE & DISPOSAL OF CONCRETE RUBBLE, CONCRETE TIE-IN   THANK YOU, JEANETTE BOONE, PRESIDENT	1	27,200.00	27,200.00
CG-C060055 PRICE FIRM IF ACCEPTED BEFORE 60 DAYS. THANK YOU FOR YOUR BUSINESS! WE ACCEPT VISA/MC		(7.0%)		\$0.00
		<b>TOTAL</b>		<b>\$27,200.00</b>

SIGNATURE \_\_\_\_\_

Florida Fill & Grading, Inc.

Charles Boone, Jr. CG-C060055  
 P.O. Box 7044  
 Lake City, FL 32055-7044  
 (386)755-2298 FAX (386)755-5522

# Estimate

DATE	ESTIMATE #
9/6/2012	12-1016

NAME / ADDRESS

ALACHUA CO, COUNTY OF  
 Alachua County Purchasing Office  
 12 Southeast 1st Street, Third Floor  
 Gainesville, FL 32601

SINCE 1987

P.O. NO.	PROJECT
	CLEAN-UP/DUE TO...

ITEM	DESCRIPTION	QTY	COST	TOTAL
003-C...	POE SPRINGS RETAINING WALL IMP.  EXTRA WORK - REPAIR DAMAGE CAUSED BY FLOODING OF CONSTRUCTION AND STAGING AREA  LABOR, MATERIALS & MACHINERY TO REPAIR DAMAGE DUE TO FLOODING AT CONSTRUCTION AND STAGING AREA. INCLUDES SEDIMENT & DEBRIS REMOVAL, REBAR REMOVAL, REMOVE GRAVEL, RE-INSTALL TURBIDITY CURTAIN          THANK YOU, JEANETTE BOONE, PRESIDENT	1	4,800.00	4,800.00
CG-C060055 PRICE FIRM IF ACCEPTED BEFORE 60 DAYS. THANK YOU FOR YOUR BUSINESS! WE ACCEPT VISA/MC			(7.0%)	\$0.00
			<b>TOTAL</b>	\$4,800.00

SIGNATURE \_\_\_\_\_